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TO: DATE
28 October 1970
INSPECTION REPORT NO. (If final, so state)

Final
. ESTIMATED COMPLETION DATE

~
NAME OF CONTRACTOR
. ]
Light Source Study
THE CONTRACTOR 1S ON SCHEDULE ‘ THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED
vES D o Funos ] ves [Jwo 1F ANSWER 15 "NO” ADVISE REC-
OMMENDAT |ON AND/OR ACTION OF SPONSORING OFFICE, ON
. REVERSE HEREOF. 1IF KNOWN, INDICATE MAGNITUDE DF AD-
PER CENT OF WORK COMVLETED - lOO% DITIONAL «FUNDS INVOLVED.
PER CENT OF FUNDS EXPENDED - :I_OO%
HAS AN INTERIM REPORT. FINAL REPORT, PROTOTYPE, OR OTHER END I1TEM BEEN RECEIVED FROM THE CONTRACTOR
DURING THE PER{OD? @ YES D KO (If yes, give details on reverse side.)
~HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? D ves wo
(If yes, indicate items, guantity, and cost on reverse side.) i .
INCENT IVES
1S THI5S AN INCENTIVE CONTRACT O ves E] no NOTE:
1F YES, CHECK TYPE USE REVERSE SIDE FOR COMMENTS.
[ cost [] avare [ rerrommance [J oecivery FINAL REPORT MUST CONTAIN INCENTIVE EVALUATIOQN.
FEE

OVERALL PERFORMANCE OF CONTRACTOR

1. D OUTSTANDING 4. ABOVE AVERAGE 7. D UNSATISFACTORY
. 'D EXCELLENT , 5. D AVERAGE L B

3. D VERY GOOD 6. D MINIMUM ACCEPTABLE
IF_OVERALL PERFORMANCE OF CONTRACTOR IS ‘UNSATISFACTORY OR.MINIMUM ACCEPTABLE INDICATE

REASOMS ON REVERSE SIDE. i J

RECOMMENDED ACTIQN

[:] CONTINUE AS PROGRAMMED ’ D WITHHOLD PAYMENT PENDING
SATISFACTORY PERFORMANCE

CLOSE, OUT D OTHER (Specify)

IfF THIS 1S A FINAL REPORT PUT COMMENTS’' ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE
AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVg BEEN RECEIVED, THESE INCLUDE., WHERE
APPLICABLE, THE FOLLOWING: . ’

‘ - ... | DOES NOT : ' , DOES NOT
ITEM -y - .| RECTD | TappLy ITEM REC'D ["“appLy
PROTOTYPES ‘ X MANUALS . : x
DRAWINGS AND SPECIFICATIONS . X FINAL REPORT . X
PRODUCTION AND/OR OTHER ! SPECIAL TOOLING ' . X T
END [ITEMS
X OTHER GOVERNMENT PROPERTY 1o
DATE OF LAST CONTACT WITH CONTRACTOR i T
- |
15 October 1970 . ‘ 4
— - 4
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ppproved For Release 2005/02/17 : Cl/ I1(DP7SBO4770A001100d&9%gRED/TSGlNP]C 4
o] e I - i £ 20 TR
USE

12-67 1897 Favious [} UNCLASSIFIED CONF IDENTIAL [T} SECRET  t12-30)

FDITION

5 X1

25X1

R Rp—

PR

5X1




.

L&) SECRET

Anproved
L ue .

{

NARRAT IVE REPORT | Ot 0 FinaL

100080004 NG LASS |

e '

FIED

i

L

-

J y . PR

The Light Source Study was a study to find the best design elements
which would yield an efficient high intensity, uniform light source for
a light table with a wide dimming range, minimum heat, and low weight.
The contractor investigated various reflecting surface, diffusing mater-
ials, lamp grid configurations, lamp grid phosphors, dimming systems,
cooling systems, and power supplies. The result of the study was a rec-
commendation of the best elements which would optimize the light table
lighting system. A specific example of one optimization was the study
of heating. In this study it was determined that the lamp grid operated
most efficiently at 14OCF. and that if this temperature was maintained,
dimming from 3,000ft. to 20ft. L. was possible. The results from the
Light Source Study will be used in the designing of new light tables and,
where possible, in the production of the 1540 Light Tables.

The contractor's overall performance is rated above average. The
final report was received on 21 October 1970.

I certify that all deliverable items have been recelved with the
exception of the government furnished light meter (which will be used
by the contractor on another government contract) and miscellaneous
materials (which will be disposed of as residual materials).

The total authorized funding for this work was | |

Approved For Release 2005/02/17 : CIA-RDP78B04770A001100080004-9

-] UNCLASS IF IED CONF IDENTIAL | T SECRET



